

TABLE OF ACHIEVED / PLANNED RESULTS

Title and reference number of the work package (WP)	<i>WPI – Development of the training materials</i>
Indicators of achievement and or/performance as indicated in the project proposal	Number of e-books produced; Number of videos produced; Number of posters produced.

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
1.1	Definition and validation of the e-book in the e-form	23-02-2017	25-02-2017	Jordan	Completed: The contents of the 8 e-books have been approved	Number of e-books (n.8)
1.2	Definition and validation of structure of the videos	23-02-2017	25-02-2017	Jordan	Completed: The contents of the 5 videos have been approved.	Number of videos
1.3	Definition and validation of the posters	23-02-2017	25-02-2017	Jordan	Completed: The contents of the 8 posters have been approved.	Number of posters
1.4.	Production of e-books	01-04-2017	30-03-2018	Partner institutions – team groups	1. 5 e-books have been produced 2. The remaining 3 e-books will be produced before the deadline	---
1.5	Production of videos	01-04-2017	30-09-2017	Jordan	1. Some videos have been produced 2. The delay was due to the decision on integrating the e-books, videos, and posters 3. Other videos will be produced by Mid Feb. 2018	---
1.6	Development and production of posters	01-04-2017	30-09-2017	Jordan	1. Some posters have been produced 2. The delay was due to the decision on integrating the e-books, videos, and posters	---

					3. Other posters will be produced by Mid Feb. 2018	
1.4.	Production of e-books	01-07-2017	30-09-2017	Partner institutions – team groups	Writing of the English version of the books – conclusion.	English versions of the 8 e-books (in paper).
1.5	Production of videos	01-07-2017	30-09-2017	Jordan	Development and production of the videos – conclusion.	5 videos on the defined topics.
1.6	Development and production of posters	01-07-2017	30-09-2017	Jordan	Development and production of the posters - conclusion.	Development and production of the 8 posters.
1.7	Validation of the training materials developed	September 2017	October 2017	2 nd project meeting	Completed: all developed materials have been validated.	Document of approval by all partners.

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
1.4.	Production of e-books	01-07-2017	30-03-2018	Partner institutions – team groups	Production of all 8 e-books	Number of e-books
1.5	Production of videos	01-07-2017	15-02-2018	Jordan	Development and production of all the videos – conclusion.	Number of the videos
1.6	Development and production of posters	01-07-2017	15-02-2018	Jordan	Development and production of all the posters - conclusion.	Number of the poster.

Changes that have occurred in this result since the original proposal:

--

