

TABLE OF ACHIEVED / PLANNED RESULTS

| | |
|--|--|
| Title and reference number of the work package (WP) | 2 |
| Indicators of achievement and or/performance as indicated in the project proposal | <p>Quantitative:</p> <ul style="list-style-type: none"> - Number of training courses developed - Creation of a model of e-learning training courses - Number of pilot training courses carried out - Number of e-learning courses developed <p>Milestones</p> <ul style="list-style-type: none"> - Materials for training courses prepared - E-learning courses available in the web portal in the web portal - List of attendance in the seminars and training courses - Evaluation of the trainees of the training courses |

Activities carried out to date to achieve this result:

| Activity N° | Activity Title | Start date | End date | Place | Description of the activity carried out | Specific and measurable indicators of achievement |
|-------------|---|------------|----------|-------|---|---|
| 2.1 | Definitions of the educational dossiers and contents for the 8 training courses. | M1 | M12 | UNITE | <ul style="list-style-type: none"> - Definition of the list of the training courses to be developed - Development of the form for the syllabus of each training course to be filled in by each partner - development of a database for planning the testing of the training courses - collection of syllabus of n. 3 training courses (ongoing) | <ul style="list-style-type: none"> - syllabus form made available to partners - Database available for partners to be filled in |
| | | | | | | |
| | | | | | | |

Activities to be carried out to achieve this outcome (before the end of the project)

| Activity N° | Activity Title | Start date | End date | Place | Description of the activity to be carried out | Specific and measurable indicators of progress |
|--------------------|---|-------------------|-----------------|--------------------|--|---|
| 2.2 | Developments of the 8 in-room training courses | M12 | M18 | Partners locations | Based on outcomes task 2.1, the educational dossiers and materials will be developed and produced. All the partner countries are involved | Educational dossier made available |
| 2.3. | Validation of the educational dossiers and contents for the 8 in-room training courses-pilot training courses. | M18 | M21 | Partners locations | Validation of the educational dossiers and contents (syllabus) for the 8 training courses, by consortium and by the Academia- industry council. Final validation of each one of the materials will be done through pilot training actions. A total of 21 training actions are envisaged (3 training courses/3 different topics/partner). The assessment will be carried out by the trainees. | Educational dossier made available Validation by training actions carried out. |
| 2.4. | Detailed definition of the model of e-learning courses. | M12 | M18 | Partners locations | Definition of 3 e-learning training courses to be used as a pilot to test the model of e-learning to be built. The 3 e-learning training courses will be in the following topics: 1. Food safety management systems-ISO 22000:2005. 2. Quality management systems-ISO 9001:2008. 3. Personnel Hygiene. E-learning training courses will be made available in an e-learning platform (Task 2.8) | Educational dossier of 3 e-learning courses made available |
| 2.5 | Definition and validation of content of the 2 e-learning courses | M18 | M19 | Partners locations | Detailed definition and validation of the contents of the 3 e-learning courses (Task 2.4). | Validation by e-learning courses carried out |
| 2.6. | Development of the 3 e-learning courses | M20 | M27 | Partners locations | Development of the 3 e-learning training courses All the partner countries universities will be involved | e-learning courses delivered at the partner study programmes |
| 2.7 | Validation of the 2 e- | M20 | M36 | Partners | Validation of the 3 e-learning training courses by the | Validation of the e-learning |

| | | | | | | |
|-----|--|----|-----|-----------------|---|---|
| | learning courses. | | | locations | consortium and the Academia-industry council through pilot training action. Each partner countries universities would test at least n. 1 e-learning course in the e-learning platform (Task 2.8). | courses done |
| 2.8 | Installations of the e-library and e-learning facilities. | MX | M27 | Project website | Development of an e-learning platform in the website of the project with e-books, technical and scientific documents that would be in digital format. Log-on system of the library will ensure the saving of the copyright rules in respect to electronic subscription systems and the book placed in the e-library. | E-learning platform made available and electronic files and documents available |

Changes that have occurred in this result since the original proposal:

None

