

**TABLE OF ACHIEVED / PLANNED RESULTS**

<b>Title and reference number of the work package (WP)</b>	<i>WP 6 (QUALITY)</i>
--	-----------------------

<b>Indicators of achievement and or/performance as indicated in the project proposal</b>	
--	--

**Activities carried out to date to achieve this result:**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
6.1	Establish the Quality committee	01/01/2017	23/2/2017	Jordan	The Quality Committee was established during the kickoff meeting	1x Quality Committee through the Minutes of the kickoff meeting

**Activities to be carried out to achieve this outcome (before the end of the project)**

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
6.2	Develop a monitoring, evaluation, and quality plan	01/01/2017	30/06/2017	Greece	The Quality Plan for the project will be developed and distributed by July 15, 2017	1 x Quality Plan
6.3	Write progress reports that elaborate the progress of the project and address it	01/01/2017	31/12/2019	Greece	Every 6 months progress reports will be elaborated. Every 18 months evaluation reports will be elaborated (at midterm and at the end of the project)	6 x progress reports 2 x evaluation reports

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
	to the project coordinator					
6.4	Hire External Monitor	01/01/2017	31/12/2017	Jordan	An external monitor will be hired to verify the quality of the project	1x evaluation report by external auditor

**Changes that have occurred in this result since the original proposal:**

The deadline for the hiring of the external monitor was incorrectly set at 31/12/2019; the correct is 31/12/2017.  
The deadline for the Quality Plan was incorrectly set at 31/12/2019; the correct is 30/06/2017.

