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Table of achieved / planned results

	Title and reference number of the work package (WP)
	WP1 – Development of the training materials

	
	

	Indicators of achievement and or/performance as indicated in the project proposal
	Number of e-books produced;

Number of videos produced;

Number of posters produced.


Activities carried out to date to achieve this result:
	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity carried out
	Specific and measurable indicators of achievement

	1.1
	Definition and validation of the e-book in the e-form
	January 2017
	February 2017
	Partner institutions
	Preparation for the initial project meeting
	---

	1.2
	Definition and validation of structure of the videos
	January 2017
	February 2017
	Partner institutions
	Preparation for the initial project meeting
	---

	1.3
	Definition and validation of the posters
	January 2017
	February 2017
	Partner institutions
	Preparation for the initial project meeting
	---

	1.1
	Definition and validation of the e-book in the e-form
	23-02-2017
	25-02-2017
	Jordan
	Discussion and preliminary definition and validation of e-books contents. Definition of specific teams for the development of each e-book.
	Team list by e-book to be developed.

	1.2
	Definition and validation of structure of the videos
	23-02-2017
	25-02-2017
	Jordan
	Discussion and preliminary definition and validation of video contents. Definition of specific teams for the development of each video.
	Team list by video to be developed.

	1.3
	Definition and validation of the posters
	23-02-2017
	25-02-2017
	Jordan
	Discussion and preliminary definition and validation of poster contents. Definition of specific teams for the development of each poster.
	Team list by poster to be developed.

	1.1
	Definition and validation of the e-book in the e-form
	26-02-2017
	31-03-2017
	Partner institutions
	Development and validation of the detailed content and structure of each e-book.
	Index of contents for the 8 e-books to be produced.

	1.2
	Definition and validation of structure of the videos
	26-02-2017
	31-03-2017
	Partner institutions
	Development and validation of the detailed content and structure of each video.
	Index of contents and structure for the 5 videos to be produced.

	1.3
	Definition and validation of the posters
	26-02-2017
	31-03-2017
	Partner institutions
	Development and validation of the detailed content and structure of each poster.
	Index of contents and structure for the 5 posters to be produced.

	1.4.
	Production of e-books
	01-04-2017
	30-06-2017
	Partner institutions – team groups
	Writing of the English version of the books - in progress
	---

	1.5
	Production of videos
	01-04-2017
	30-06-2017
	Jordan
	Development and production of the videos – in progress
	---

	1.6
	Development and production of posters
	01-04-2017
	30-06-2017
	Jordan
	Development and production of the posters - in progress
	---


Activities to be carried out to achieve this outcome (before the end of the project)

	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity to be carried out
	Specific and measurable indicators of progress

	1.4.
	Production of e-books
	01-07-2017
	30-09-2017
	Partner institutions – team groups
	Writing of the English version of the books – conclusion.
	English versions of the 8 e-books (in paper).

	1.5
	Production of videos
	01-07-2017
	30-09-2017
	Jordan
	Development and production of the videos – conclusion.
	5 videos on the defined topics. 

	1.6
	Development and production of posters
	01-07-2017
	30-09-2017
	Jordan
	Development and production of the posters -conclusion.
	Development and production of the 8 posters.

	1.4.
	Production of e-books
	01-10-2017
	31-12-2017
	Partner institutions – jordanian team members
	Writing of the Arabic version of the books.
	English versions of the 8 e-books (in paper).

	1.4.
	Production of e-books
	01-10-2017
	31-10-2017
	Partner institutions – team groups
	Identification of the links to be established in the e-books that will allow the navigation in each e-book, in order to prepare the work to up-load the e-books: in English versions.
	8 ebooks (paper versions) with the definition/list of the links to be considered – in the English versions.

	1.4.
	Production of e-books
	01-11-2017
	30-11-2017
	Partner institutions – team groups
	Identification of the links to be established in the e-books that will allow the navigation in each e-book, in order to prepare the work to up-load the e-books: in Arabic versions.
	8 ebooks (paper versions) with the definition/list of the links to be considered – in the Arabic versions.

	1.4.
	Production of e-books
	01-11-2017
	31-03-2018
	Jordan
	Insertion of the e-books on the FOODQA website with navigation links. 
	8 e-books up-loaded in FOODQA website with navigation links operational.

	1.7
	Validation of the training materials developed
	September 2017
	October 2017
	2nd project meeting
	Validation of e-books, videos and poster before final production. To be done during the second project meeting and week immediately after.
	Document of approval by all partners. 

	
	
	
	
	
	
	


Changes that have occurred in this result since the original proposal:

	Any.


