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Table of achieved / planned results

	Title and reference number of the work package (WP)
	WP1 – Development of the training materials

	
	

	Indicators of achievement and or/performance as indicated in the project proposal
	Number of e-books produced;

Number of videos produced;

Number of posters produced.


Activities carried out to date to achieve this result:
	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity carried out
	Specific and measurable indicators of achievement

	1.1
	Definition and validation of the e-book in the e-form
	23-02-2017
	25-02-2017
	Jordan
	Completed: The contents of the 8 e-books have been approved
	Number of e-books

	1.2
	Definition and validation of structure of the videos
	23-02-2017
	25-02-2017
	Jordan
	Completed: The contents of the 5 videos have been approved.
	Number of videos

	1.3
	Definition and validation of the posters
	23-02-2017
	25-02-2017
	Jordan
	Completed: The contents of the 8 posters have been approved.
	Number of posters

	1.4.
	Production of e-books
	01-04-2017
	30-03-2018
	Partner institutions – team groups
	1. 5 e-books have been produced
2. The remaining 3 e-books will be produced before the deadline


	---

	1.5
	Production of videos
	01-04-2017
	30-09-2017
	Jordan
	1.  Some videos have been produced
2. The delay was due to the decision on integrating the e-books, videos, and posters

3. Other videos will be produced by Mid Feb. 2018
	---

	1.6
	Development and production of posters
	01-04-2017
	30-09-2017
	Jordan
	1. Some posters have been produced

2. The delay was due to the decision on integrating the e-books, videos, and posters

3. Other posters will be produced by Mid Feb. 2018
	---

	1.4.
	Production of e-books
	01-07-2017
	30-09-2017
	Partner institutions – team groups
	Writing of the English version of the books – conclusion.
	English versions of the 8 e-books (in paper).

	1.5
	Production of videos
	01-07-2017
	30-09-2017
	Jordan
	Development and production of the videos – conclusion.
	5 videos on the defined topics. 

	1.6
	Development and production of posters
	01-07-2017
	30-09-2017
	Jordan
	Development and production of the posters -conclusion.
	Development and production of the 8 posters.

	1.7
	Validation of the training materials developed
	September 2017
	October 2017
	2nd project meeting
	Completed: all developed materials have been validated.
	Document of approval by all partners. 


Activities to be carried out to achieve this outcome (before the end of the project)

	Activity N°
	Activity 

Title
	Start date
	End date
	Place
	Description of the activity to be carried out
	Specific and measurable indicators of progress

	1.4.
	Production of e-books
	01-07-2017
	30-03-2018
	Partner institutions – team groups
	Production of all 8 e-books
	Number of e-books

	1.5
	Production of videos
	01-07-2017
	15-02-2018
	Jordan
	Development and production of all the videos – conclusion.
	Number of the videos 

	1.6
	Development and production of posters
	01-07-2017
	15-02-2018
	Jordan
	Development and production of all the posters -conclusion.
	Number of the poster.

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Changes that have occurred in this result since the original proposal:

	


