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TABLE OF ACHIEVED / PLANNED RESULTS

	Title and reference number of the work package (WP)
	WP 6 (QUALITY)

	
	

	Indicators of achievement and or/performance as indicated in the project proposal
	
1. List of Quality Committee members
1. Monitoring, evaluation, and Quality plan developed
1. Progress reports are prepared and submitted
1. Subcontract with external evaluators
1. Reports of external evaluators
1. Quality and evaluation reports.






Activities carried out to date to achieve this result:
	Activity N°
	Activity 
Title
	Start date
	End date
	Place
	Description of the activity carried out
	Specific and measurable indicators of achievement

	6.1
	Establish the Quality committee 
	01/01/2017
	23/2/2017
	Jordan
	The Quality Committee was established during the kickoff meeting
	1x Quality Committee through the Minutes of the kickoff meeting


	6.2
	Develop a monitoring, evaluation, and quality plan 
	01/01/2017
	30/06/2017
	Greece
	The Quality Plan for the project was developed and distributed on July 15, 2017
	1 x Quality Plan

	6.3
	Write progress reports that elaborate the progress of the project and address it to the project coordinator 
	01/01/2017
	31/12/2019
	Greece
	A progress report was elaborated for the first 6 months by all task leaders in July, 2017.
	6 x progress reports (every 6 months)
2 x evaluation reports (18 months, 36 months)

	6.4
	Hire External Monitor 
	01/01/2017
	31/12/2017
	Jordan
	An external monitor was hired to verify the quality of the project and made an evaluation.
	1x evaluation report by external auditor



Activities to be carried out to achieve this outcome (before the end of the project)
	Activity N°
	Activity 
Title
	Start date
	End date
	Place
	Description of the activity to be carried out
	Specific and measurable indicators of progress

	6.3
	Write progress reports that elaborate the progress of the project and address it to the project coordinator 
	01/01/2017
	31/12/2019
	Greece
	Every 6 months progress reports must be elaborated. 5 more reports are to be elaborated.
Every 18 months evaluation reports must be elaborated. The report at midterm is to be elaborated by April 2018.
	6 x progress reports (every 6 months)
2 x evaluation reports (18 months, 36 months)

	
	
	
	
	
	
	

	
	
	
	
	
	
	



Changes that have occurred in this result since the original proposal:
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