

## TABLE OF ACHIEVED / PLANNED RESULTS

<b>Title and reference number of the work package (WP)</b>	2
<b>Indicators of achievement and or/performance as indicated in the project proposal</b>	<p>Quantitative:</p> <ul style="list-style-type: none"> <li>- Number of training courses developed</li> <li>- Creation of a model of e-learning training courses</li> <li>- Number of pilot training courses carried out</li> <li>- Number of e-learning courses developed</li> </ul> <p>Milestones</p> <ul style="list-style-type: none"> <li>- Materials for training courses prepared</li> <li>- E-learning courses available in the web portal in the web portal</li> <li>- List of attendance in the seminars and training courses</li> <li>- Evaluation of the trainees of the training courses</li> </ul>

### Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
2.1	<b>Definitions of the educational dossiers and contents for the 8 training courses.</b>	M1	M12	UNITE	<ul style="list-style-type: none"> <li>- Definition of the list of the training courses to be developed</li> <li>- Development of the form for the syllabus of each training course to be filled in by each partner</li> <li>- development of a database for planning the testing of the training courses</li> <li>- collection of syllabus of n. 3 training courses (ongoing)</li> </ul>	<ul style="list-style-type: none"> <li>- syllabus form made available to partners</li> <li>- Database available for partners to be filled in</li> </ul>

**Activities to be carried out to achieve this outcome (before the end of the project)**

<b>Activity N°</b>	<b>Activity Title</b>	<b>Start date</b>	<b>End date</b>	<b>Place</b>	<b>Description of the activity to be carried out</b>	<b>Specific and measurable indicators of progress</b>
2.2	<b>Developments of the 8 in-room training courses</b>	M12	M18	Partners locations	Based on outcomes task 2.1, the educational dossiers and materials will be developed and produced. All the partner countries are involved	Educational dossier made available
2.3.	<b>Validation of the educational dossiers and contents for the 8 in-room training courses-pilot training courses.</b>	M18	M21	Partners locations	Validation of the educational dossiers and contents (syllabus) for the 8 training courses, by consortium and by the Academia- industry council. Final validation of each one of the materials will be done through pilot training actions. A total of 21 training actions are envisaged (3 training courses/3 different topics/partner). The assessment will be carried out by the trainees.	Educational dossier made available Validation by training actions carried out.
2.4.	<b>Detailed definition of the model of e-learning courses.</b>	M12	M18	Partners locations	Definition of 3 e-learning training courses to be used as a pilot to test the model of e-learning to be built. The 3 e-learning training courses will be in the following topics: 1. Food safety management systems-ISO 22000:2005. 2. Quality management systems-ISO 9001:2008. 3. Personnel Hygiene. E-learning training courses will be made available in an e-learning platform (Task 2.8)	Educational dossier of 3 e-learning courses made available
2.5	<b>Definition and validation of content of the 2 e-learning courses</b>	M18	M19	Partners locations	Detailed definition and validation of the contents of the 3 e-learning courses (Task 2.4.).	Validation by e-learning courses carried out
2.6.	<b>Development of the 3 e-learning courses</b>	M20	M27	Partners locations	Development of the 3 e-learning training courses All the partner countries universities will be involved	e-learning courses delivered at the partner study programmes
2.7	<b>Validation of the 2 e-</b>	M20	M36	Partners	Validation of the 3 e-learning training courses by the	Validation of the e-learning

	<b>learning courses.</b>			locations	consortium and the Academia-industry council through pilot training action. Each partner countries universities would test at least n. 1 e-learning course in the e-learning platform (Task 2.8).	courses done
2.8	<b>Installations of the e-library and e-learning facilities.</b>	MX	M27	Project website	Development of an e-learning platform in the website of the project with e-books, technical and scientific documents that would be in digital format. Log-on system of the library will ensure the saving of the copyright rules in respect to electronic subscription systems and the book placed in the e-library.	E-learning platform made available and electronic files and documents available

**Changes that have occurred in this result since the original proposal:**

None

