Annex V - Technical Implementation Report (Progress report on implementation of the action) Project N. _574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: Fostering Academia-Industry Collaboration in Food Safety and Quality (FOODQA)

TABLE OF ACHIEVED / PLANNED RESULTS

package (WP)	<u>Title and reference number of the work</u> package (WP)	WP 3: Training of academia and industry
--------------	---	---

Indicators of achievement and or/performance	
as indicated in the project proposal	Training course, No of companies involve, re-training course

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
3.1	Preparation of the seminars	31/1/2017	30-10- 2017	Jordan	 The JO partners decided to prepare three seminars related to the food industry in Jordan. These seminars are: 1.National Food Control Law and Regulations 2. Halal Food Certification and Tests 3.Diet and Microbiome Future of Food Science and Technology It is planned to organize these courses in Nov. 2017 during the second AIC meetings and workshops 	Seminars prepared (n.3)

Activities to be carried out to achieve this outcome (before the end of the project)

Erasmus+ KA2 Capacity Building in Higher Education

Annex V - Technical Implementation Report (Progress report on implementation of the action)
Project N574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: Fostering Academia-Industry Collaboration in Food Safety and Quality (FOODQA)

						page 2
Activity	Activity	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable
N°	Title					indicators of progress
3.1	Preparation of the seminars	31/1/2017	31-03-2018	Jordan	 The EU partners will prepare 5 seminars include: 1. General food laws (Principles, food hygiene, traceability) 2. Labelling and nutrition (Food labelling, health and nutrition claims, Nutrition labelling, food supplements, addition of vitamins and minerals, dietetic foods, food for infants and young children, food for weight reduction, food for special medical purposes, food for sport people, food for diabetics). 3. Chemical safety (Additives, flavouring, contaminants, residues, pesticide residues, food contact materials, hormones in meat, fraudulent practices). 4. Biology safety (Food hygiene, BSE/Scrapie, Animal by-products, food-borne diseases, microbiological criteria, irradiation). 5. Genetically modified food and feed (Labelling and traceability). 	Seminars prepared (n.5)
3.2	Realisation of the seminars	31/1/2017	14/9/2019	Jordan	The JO partners will organize the training workshops for the JO seminars during the second AIC workshops on Nov. 17, 2017 The EU seminars will be organized during the third AIC workshops in April 2018.	Seminars prepared (n.8)
3.3	Preparation of the training courses	1/7/2017	30/1/2018	Jordan	EU and JO partners will prepare the contents of 5 topics of training courses, each one of them related to one quality or food safety standard: 1- Quality management systems (ISO 9001:2008), 2- Food safety management systems (ISO 22000:2005), 3- BRC Global standard food (Issue 5), 4- IFS (International food standard 5), 5- Global gap.	Training courses prepared (n.5)

page 2

Annex V - Technical Implementation Report (Progress report on implementation of the action)

Project N. _574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: Fostering Academia-Industry Collaboration in Food Safety and Quality (FOODQA)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
					Each one of these training actions will be prepared for a duration of 16 hours of in-room training.	
3.4	Realisation of the training courses	30/3/2018	14-09- 2019	Jordan	All five courses will be organized for the pilot industries in Jordan during Aug. 2018-Sept. 2019	Training courses organized.

Changes that have occurred in this result since the original proposal:

Any changes occurred in relation to what was initially plan. Only some time schedule rearrangements without affecting the final timeframe of the work-package.

page 3

Erasmus+ KA2 Capacity Building in Higher Education

Annex V - Technical Implementation Report (Progress report on implementation of the action)
Project N.

page 4