

TABLE OF ACHIEVED / PLANNED RESULTS

Title and reference number of the work package (WP)	WP 3: Training of academia and industry
--	--

Indicators of achievement and or/performance as indicated in the project proposal	Training course , No of companies involve , re -training course
--	---

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
3.1	Preparation of the seminars	31/1/2017	31-03-2018	Jordan	<p>Although in the original proposal the partnership proposed to prepare 5 seminars, the partnership has prepared 8 seminars and training workshops; 5 by EU partners; and 3 by the JO partners. The EU prepared seminars include:</p> <ol style="list-style-type: none"> 1. General food laws (Principles, food hygiene, traceability) 2. Labelling and nutrition (Food labelling, health and nutrition claims, Nutrition labelling, food supplements, addition of vitamins and minerals, dietetic foods, food for infants and young children, food for weight reduction, food for special medical purposes, food for sport people, food for diabetics). 3. Chemical safety (Additives, flavouring, contaminants, residues, pesticide residues, food contact materials, hormones in meat, fraudulent practices). 	Seminars prepared (n.8)

					<p>4. Biology safety (Food hygiene, BSE/Scrapie, Animal by-products, food-borne diseases, microbiological criteria, irradiation).</p> <p>5. Genetically modified food and feed (Labelling and traceability).</p> <p>The JO seminars include:</p> <ol style="list-style-type: none"> 1. National Food Control Law and Regulations 2. Halal Food Certification and Tests 3. Diet and Microbiome Future of Food Science and Technology 	
3.2	Realisation of the seminars	13/3/2017	30/4/2018	Jordan	<p>The JO partners organized the training workshops for the JO seminars during the second AIC workshops on Nov. 17, 2017</p> <p>The EU seminars will be organized during the third AIC workshops on April 27, 2018.</p>	<p>Seminars prepared (n.8)</p> <p>Trainees participated (n.40)</p>
3.3	Preparation of the training courses.	1/7/2017	30/1/2018	Jordan	<p>EU and JO partners prepared the contents of 5 topics of training courses, each one of them related to one quality or food safety standard: 1- Quality management systems (ISO 9001:2008), 2- Food safety management systems (ISO 22000:2005), 3- BRC Global standard food (Issue 5), 4- IFS (International food standard 5), 5- Global gap.</p> <p>Each one of these training actions was prepared for a duration of 16 hours of in-room training.</p>	<p>Training courses prepared (n.5)</p>
3.4	Realisation of the training courses	30/3/2018	14-09-2019	Jordan	<p>Two of the prepared courses have already organized in Portugal (BRC, IFS) (Jan. 2018)</p> <p>Two courses have been organized in Greece (Quality management systems (ISO 9001:2008), Food safety management systems (ISO 22000:2005) (March 2018),</p> <p>Four courses will be organized in Jordan in April 2018 (BRC, IFS, Quality management systems (ISO 9001:2008), Food safety management systems (ISO 22000:2005),</p>	<p>Training courses organized.</p>

					All five courses will be organized for the pilot industries in Jordan during Aug. 2018-Sept. 2019	
--	--	--	--	--	---	--

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
3.4	Realisation of the training courses	30/3/2018	14-09-2019	Jordan	All five courses will be organized for the pilot industries in Jordan during Aug. 2018-Sept. 2019	Training courses organized.

Changes that have occurred in this result since the original proposal:

Any changes occurred in relation to what was initially plan. Only some time schedule rearrangements without affecting the final timeframe of the work-package.

