

TABLE OF ACHIEVED / PLANNED RESULTS

Title and reference number of the work package (WP)	Dissemination and Sustainability
--	----------------------------------

Indicators of achievement and or/performance as indicated in the project proposal	
--	--

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
5.1	Definition of the web portal	31-01-2017	15-03-2017	Jordan	Website of the project has been created: http://foodqa.just.edu.jo/Pages/default.aspx It consists of all information, activities, documents, etc., related to the project. The site includes information on the different types of links, such as: link to RASFF (Rapid Alert System for Food and Feed) and TRACES: links to Codex Alimentarius: Links to national and European Food Safety Agencies: links to EU Legislation. Links to scientific and technical publishers. It will also include list of technical documents related to food safety per topic (e.g. labelling, additives, materials in contacts with foods, (GMO's, contaminants) and per food industrial sector meat, Dairy, Fish, Cereals, Beverages, Water, Fruit and Vegetables, vegetable oils) and list of technical documents related to food quality and quality management systems (e.g. quality standards, total quality management, quality management tools).	1. Website created 2. Number of visitors
5.2	Development/validation of the architecture of	31-01-2017	30-06-2017		Based on the requirement/functionalities determined in Activity 5.1 and in the detailed structures of	Working and functional website

	the web-portal				contents, JUST has defined the architecture of the web-portal.	
5.4	Gathering information	31-01-2017	15-10-2017	Jordan	This activity is coordinated by the partner UJ based in its previous experience in this field. This service would include regular services such as in the area of food legislation or specific data search on request of the client.	- Information gathered - Number of companies visited the website
5.5	Development of the project news letter	15.01.2017	15/10/2017	Jordan-EU	Producing a newsletter for the project activities every six months. Two issues have been completed and published on the FOODQA website	Newsletter issued (n.2)
5.6	Definition of academia – industry council	1/3/2017	31.05.2017	Jordan	1. Academia Industry Council (AIC) that includes representative both from academia (all FoodQA partners and more than 40 Food Industries companies) has been established. 2. The FoodQA network has also been published on the FoodQA website. 3. Two AIC meetings have been organized in Jordan	- Establishment of the AIC - Number of companies joined the AIC - FoodQA network
5.7	Invitation to representatives for the council	15.10.20.16	31.5.2017	Jordan	All JO partners have been involved in inviting food companies to attend the AIC first and second meeting	- Number of invitations
5.8	Council meeting	1/1/2017	31.05.2017	Jordan	1. The first meeting for Academia industry council was held before the due date in a hotel in Amman. 2. More than 50 participants representing the different food industries and companies in Jordan attended the first meeting. 3. During the meeting, Prof. Abu Al-Rub, introduced FoodQA to the participants and invited them to join the FoodQA network. 4. The second meeting was held in Dead Sea in Nov. 2017 under the patronage of H.E. Prof. Rida Al-Khawaldeh. 5. The meeting included also seminars for the AIC. 6. Most of the AIC registered members participated in the meeting. 7. Three seminars were presented.	- Number of AIC meetings - Number of participants in each meeting

5.9	Definition of the model of Associated of the FoodQA Centres	31-01-2017	15-10-2017	Jordan	The model that was defined based on the dissemination committee for the FoodQA centres will be established by MONOJO, where MONOJO will establish a hub for the FoodQA centres, where it will provide the services needed to all food industry in Jordan.	FoodQA Centre Model (n.1)

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
5.4	Gathering information	31-01-2017	14-10-2019	Jordan	This activity is coordinated by the partner UJ based in its previous experience in this field. This service would include regular services such as in the area of food legislation or specific data search on request of the client.	- Information gathered
5.5	Development of the project news letter	15.01.2017	14/10/2019	Jordan-EU	Producing a newsletter for the project activities every six months. Two issues have been completed and published on the FOODQA website	Newsletter issued
5.6	Definition of academia – industry council	1/3/2017	14/10/2019	Jordan	1. Academia Industry Council (AIC) that includes representative both from academia (all FoodQA partners and more than 40 Food Industries companies) will be updated. The FoodQA network has also been published on the FoodQA website. 2. AIC meetings will be organized every 6 months	-Establishment of the AIC - Number of companies joined the AIC - FoodQA network
5.7	Invitation to representatives for the council	15/1/2018	14/10/2019	Jordan	All JO partners will be involved in inviting food companies to attend the AIC meetings	-Number of invitations

5.8	Council meeting	1/11/2017	14/10/2019	Jordan	AIC meetings will be organized every six months	AIC meetings organized Number of participants Number of workshops, seminars, and courses organized
-----	-----------------	-----------	------------	--------	---	--

Changes that have occurred in this result since the original proposal:

A sustainability plan has been prepared by UJ. All Food Safety centers have prepared their own sustainability plan.

