

TABLE OF ACHIEVED / PLANNED RESULTS

Title and reference number of the work package (WP)	WP 5: DISSEMINATION & EXPLOITATION
Indicators of achievement and or/performance as indicated in the project proposal	<i>Reports, Agenda, Website, newsletters, number of sources</i>

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
5.1	Definition of the web portal	01.01.2017	31.03.2019	JO, DE	The content and structure of contents and requirements of the web portal was defined . Type of information that is intended to be gathered include different types of links, such as: link to RASFF (Rapid Alert System for Food and Feed) and TRACES: links to Codex Alimentarius: Links to national and European Food Safety Agencies: links to EU Legislation. Links to scientific and technical publishers.	Website Information on website Number of learning materials
5.2	Development/validation of the architecture of the web-portal.	01.01.2017	31.03.2019	JO, DE	The website of the project was developed by JUST the coordinator of the project. http://foodqa.just.edu.jo JUST has defined the architecture of the web-portal and the architecture was approved before the beginning of the software development. The website contains information about the project, activities, partners, academia-industry council and training activities.	Website Reports

5.3	Development and validation of the web-portal	01.01.2017	31.03.2019	JO, DE	BAU, UJ and MU are the mainly involved in the validation process of the web-portal and make the regular follow up with JFDA and JUST during the development of the web-portal.	Reports Information on website
5.4	Gathering information.	01.01.2017	31.03.2019	JO	Partners in the project has identify the relevant information and sources of information that would be of interest to be supported or linked Lo the web-portal. The menu DATABASE contain information about these source. http://foodqa.just.edu.jo/Pages/Database.aspx	Information in DATABASE Number of sources reports
5.5	project news letter	01.01.2017	31.03.2019	JO, DE	2 newsletters are created. It contains all information about the project activities.	Number of newsletters
5.6	definition of the academia-industry council.	01.01.2017	31.03.2019	JO	The Academia-Industry Councils was established. Please see http://foodqa.just.edu.jo/Pages/FoodqaAIC.aspx	Number of member in Academia-Industry Councils
5.7	invitations to representatives for the council.	01.01.2017	31.03.2019	JO	Part of the process of invitation of representatives for the Academia Industry Council is conducted	reports
5.8	Council meeting.	01.01.2017	31.03.2019	JO	The Academia — Industry Council is expected is created on the beginning of June 2017. During the duration of the project are planned 6 meetings June 2017 was, January 2018 was held.	Reports Meeting Agenda Number of participants
5.9	Definition or the model of Associated of the FoodQA Centres.	01.01.2017	31.03.2019	JO	A model of Associated of the FoodQA Centres to support and promote the establishment of long term relation between academia and industry it is created the figure of company (or food association) associated of the FoodQA Centres,	Reports

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
5.1	Definition of the web portal	01.01.2017	31.03.2019	JO, DE	Continue and Update of the information on website	Website Information on website

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
						Number of learning materials
5.2	Development/validation of the architecture of the web-portal.	01.01.2017	31.03.2019	JO, DE	Continue and Update of the information on website	Website Reports
5.3	Development and validation of the web-portal	01.01.2017	31.03.2019	JO, DE	Continue and Update	Reports Information on website
5.4	Gathering information.	01.01.2017	31.03.2019	JO	Continue and Update of Gathering information	Information in DATABASE Number of sources reports
5.5	Project newsletter	01.01.2017	31.03.2019	JO, DE	Continue by dissemination of the project	Number of newsletters
5.6	definition of the academia-industry council.	01.01.2017	31.03.2019	JO	Continue and Update the activities with academia-industry council	Number of member in Academia-Industry Councils
5.7	invitations to representatives for the council.	01.01.2017	31.03.2019	JO	Continue and update the invitations to representatives for the council	reports
5.8	Council meeting.	01.01.2017	31.03.2019	JO	Continue the Meetings July 2018. January, July and December 2019. The objectives of these meetings are to provide counselling to the development of the project and the creation of the FoodQA centres	Reports Meeting Agenda Number of participants
5.9	Definition or the model of Associated of the FoodQA Centres.	01.01.2017	31.03.2019	JO	the model of Associated of the FoodQA Centres and the equipment in the cenetrs	Reports

Changes that have occurred in this result since the original proposal:



