





This Project has been funded with support from the European Commission. This Publication reflects the views only of the author, and the commission cannot be held responsible for any use which may be made of the information contained therein







| August | : 27, 2018 |
|------------------|---|
| 09:30 - 10:00 | Registration |
| 10:00- 10:05 | WELCOME by Prof. Josipa-Split |
| 10:05 - 10:15 | Objectives of the meeting, Prof. Fahmi Abu Al-Rub |
| 10:15- 11:00 | Status of WP1: Development of training materials (Paulo-P&B, all EU partners who lead the e-books preparation) 1.1 Definition and validation of the books 1.2 Definition and validation of structure 1.3 Definition and validation of posters. 1.4 Production of e-book 1.5 Production of videos 1.6 Production of posters 1.7 Validation of training materials |
| 11:00 - 11:30 | Coffee Break |
| 12:05 - 12:35 | Status of WP2: Development of training courses (Paola, UniTE, all EU partners who lead training materials preparation) 2.1 Definitions of the educational dossiers and contents for the 6 training courses 2.2 developments of the 6 training courses 2.3 validation of the training courses 2.4 definition of the model of e-learning courses 2.5 definition and validation of content of the e-learning courses 2.6 Development of the 2 e-learning courses 2.7 Validation of the e-learning courses 2.8 installations of the e-library and e-learning |
| 12:30 - 13:00 | Status of WP3: Training of academia and industry (Penelope-MONOJO) 3.1 Preparation of the seminars 3.2 Realisation of the seminars |









| | 3.3 Preparation of the training courses |
|-----------------|---|
| | 3.4 Realisation of the training courses |
| 13:00- 14:00 | Lunch |
| 14:00- 15:30 | Status of WP4: Pilot of implementation of food safety and quality management systems (JFDA- Co-Lead: Anas-JUST) 4.1. Preparation of food safety and quality management systems 4.2 implementation of food safety and quality management systems 4.3 conduction of independent audits 4.4 establishment of possible correction action |
| 15:30- 17:00 | Open discussion and concluding remarks |

| Augus | st 28, 2018 |
|------------------|--|
| 09:30 - 10:00 | Registration |
| | Status of WP5: Dissemination |
| | (Reyadh, HTWK, Fahmi-JUST) |
| | 5.1 Definition of the web portal |
| | 5.2 Development/validation of the architecture of the web- |
| | portal |
| | 5.3 Development and validation of the web-portal |
| 10:00 - 11:30 | 5.4 Gathering information |
| | 5.5 project news letter |
| | 5.6 definition of the academia-industry council |
| | 5.7 invitations to representatives for the council |
| | (Al-Salaymeh-UJ) |
| | Sustainability |









| 11:30 - 12:00 | Coffee Break |
|------------------|--|
| 12:00- 13:30 | Status of WP6: QUALITY PLAN (Sofia-CRE.THI.DEV, Fahmi-JUST) 6.3 Quality and evaluation reports 6.3 Progress reports (Fahmi) |
| 13:30- 14:30 | Lunch |
| 14:30- 15:30 | WP7: Management (Fahmi-JUST) Results of the evaluation of the Intermediate Report by EACEA |
| 15:30 - 17:00 | Steering Committee Meeting |
| 17:00- 18:00 | Closing |

| August 29, 2018 | |
|------------------|--------------------|
| 09:30 - 13:00 | Bilateral meetings |
| 13:00- 14:00 | Lunch |
| 14:00 - 16:30 | Bilateral meetings |

| August 30, 2018 | |
|------------------|--|
| 09:30 - 10:00 | Registration |
| 10:00 - 16:30 | Field Visit to fish farms and fish processing factory island Brač and tuna fish farm |









| August 31, 2018 | |
|------------------|--|
| 09:30 - 10:00 | Registration |
| 10:00 - 16:30 | Field Visit to spice industry, the production and processing of cheese |

| September 1, 2018 | |
|-------------------|--------------------------------|
| 09:30 - 10:00 | Registration |
| 10:00 - 16:30 | Field Visit to bakery industry |





