page 1

TABLE OF ACHIEVED / PLANNED RESULTS

Title and reference number of the work package	DISSEMINATION & EXPLOITATION
<u>(WP)</u>	
Indicators of achievement and or/performance	
as indicated in the project proposal	Creation of Academia industry council (AIC)
	2. Building project website
	3. Activities on the website
	4. Number of visitors of the project website
	5. Number of workshops and meetings for AIC
	6. Number of participants in the AIC meetings and workshops
	7. Number of newsletters issued

Activities carried out to date to achieve this result:

Activity	Activity	Start date	End date	Place	Description of the activity carried out	Specific and measurable
N°	Title					indicators of achievement
5.1	Definition of the web	31-01-2017	31-03-	Jordan	Website of the project has been created:	1. Website created
	portal		2017		http://foodqa.just.edu.jo/Pages/default.aspx	2. Number of visitors
					It consists of all information, activities, documents,	
					etc., related to the project. The site includes	
					information on the different types of links, such as:	
					link to RASFF (Rapid Alert System for Food and	
					Feed) and TRACES: links to Codex Alimentarius:	
					Links to national and European Food Safety	
					Agencies: links to EU Legislation. Links to scientific	
					and technical publishers. It will also include list of	
					technical documents related to food safety per topic	
					(e.g. labelling. additives. materials in contacts with	
					foods. (GMO's, contaminants) and per food	

Annex V - Technical Implementation Report (Progress report on implementation of the action)

Project N. _574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: Fostering Academia-Industry Collaboration in Food Safety and Quality (FOODQA)

page 2

						page 2
					industrial sector meat, Dairy, Fish, Cereals, Beverages, Water, Fruit and Vegetables, vegetable oils) and list of technical documents related to food quality and quality management systems (e.g. quality standards, total quality management. quality management tools).	
5.2	Development/validation of the architecture of the web-portal	31-01-2017	30-06- 2017		Based on the requirement/functionalities determined in Activity 5.1 and in the detailed structures of contents, JUST has defined the architecture of the web-portal.	Working and functional website
5.3						
5.5	Development of the project news letter	15.01.2017	End of the project	Jordan- EU	Producing a newsletter for the project activities every six months. Issue number 1 is completed and published on the FOODQA website	6 issues of newsletters at the end of the project
5.6	Definition of academia – industry council		31.05.2017	Jordan	Academia Industry Council (AIC) that includes representative both from academia (all FoodQA partners and more than 40 Food Industries companies) has been established. The FoodQA network has also been published on the FoodQA website.	-Establishment of the AIC - Number of companies joined the AIC - FoodQA network
5.7	invitation to representatives for the council	15.10.20.16	31.5.2017	Jordan	All JO partners have been involved in inviting food companies to attend the AIC first meeting	-Number of invitations
5.8	Council meeting		31.05.2017	Jordan	The first meeting for Academia industry council was held before the due date in a hotel in Amman. More than 50 participants representing the different food industries and companies in Jordan attended the first meeting. During the meeting, Prof. Abu Al-Rub, introduced FoodQA to the participants and invited them to join the FoodQA network.	- Number of AIC meetings - Number of participants in each meeting

Activities to be carried out to achieve this outcome (before the end of the project)

Annex V - Technical Implementation Report (Progress report on implementation of the action)

Project N. _574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: Fostering Academia-Industry Collaboration in Food Safety and Quality (FOODQA)

page 3

A -4::4	A -4::4	C44	E. J.J.4.	DI	D	page 3
Activity	Activity	Start	End date	Place	Description of the activity to be carried out	Specific and measurable
N°	Title	date	21 12 2017	Y 1		indicators of progress
5.3	Development and	31-01-	31-12-2017	Jordan	This activity will be coordinated by the JO partners.	Establishment of the
	validation of the web-	2017			UJ, BAU and MU will be mainly involved in the	FoodQA portal
	portal				validation process of the web-portal and will make	
					the regular follow up with JFDA and JUST during	
					the development of the web-portal. The Academia-	
					Industry Councils will be requested to provide their	
					comments and to support the validation of the web-	
					portal.	
5.4	Gathering information	31-01-	31-12-2017	Jordan	This activity will be coordinated by the partner UJ	- Information gathered
		2017			based in its previous experience in this field. The	- Number of companies
					objective is, in articulation to the Partner Countries	visited the website
					universities, identify' relevant information and	
					sources of information that would be of interest to	
					be supported or linked to the web-portal. The idea	
					is that this would support the development of an	
					information service to be provided to companies.	
					This information service is expected to be one of	
					the pillars of the sustainability of the FoodQA	
					Centres. This service would include regular	
					services such as in the area of food legislation or	
					specific data search on request of the client.	
5.9	Definition or the	31-01-	31-12-2017	Jordan	To support and promote the establishment of long	Number of associations
	model of Associated	2017			term relation between academia and industry it is	Number of services
	of the FoodQA				envisaged to create food association between food	provided to the companies
	Centres				industries and the FoodQA Centres. These	
					companies or associations would be able to benefit	
					from the services of the FoodQA Centres with some	
					advantages, such as discounts in the services. It is	
					also expected that, in a second moment, at least half	
					of the representatives of the industry would be	
					selected by the industrial companies Associated of	
					the FoodQA Centres during this activity the model	
					of Associated of the FoodQA Centres will be	

	KA2 Capacity Building in Higher Education			
	F echnical Implementation Report (Progress rep 574010-EPP-1-2016-1-JO-EPPKA2-CBHE-JP: F		n Food Safety and Quality (FOODOA)	
210 Jece 111 _c	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	ostoring richardina maustry contactration is	110000000000000000000000000000000000000	page 4
			defined and validated. The Academia—Industry Council will be invited to give their comments in this issue.	
Changes	that have occurred in this result s	ince the original proposal:	-	1

Erasmus+ KA2 Capacity Building in Higher Education	
Annex V - Technical Implementation Report (Progress report on implementation of the action)	
Project N	
	page 5